

Date: August 9, 2022

Resolution No. 22-680

Title: Approval of Change Order No. 1 and Final with Buck Pavement Restoration LLC for the 2022 Crack Sealing Program

Department/Agency: Lucas County Engineer's Office

Contact: Joel S. Palermo, P.E., Construction Engineer

Summary/Background: A change order from Buck Pavement Restoration LLC has been submitted to this Board by the County Engineer for unanticipated changes within the scope of the contract to be performed for the 2022 Crack Sealing Program.

Original Contract Sum:	\$85,080.00
Total Previous Amends:	\$
Total this Amendment:	<u>\$ 8,586.72</u>
Total New Contract Sum:	<u>\$93,666.72</u>

Budget Impact: Storm Water Utility Funds ~ 2041.210004.57.6100018.ER055.00000

Statutory Authority/ORC: *Ohio Revised Code* Section 5525.14

Commissioner Gerken offered the following resolution:

WHEREAS, in consideration of the above, NOW, THEREFORE BE IT RESOLVED by the Board of County Commissioners, Lucas County, Ohio, that:


Section 1. This Board hereby accepts and approves Change Order No. 1 and Final with Buck Pavement Restoration LLC for the 2022 Crack Sealing Program in the amount of **\$93,666.72**.

Section 2. This Board finds and determines that all formal actions of this Board concerning and relating to the adoption of this resolution were taken in an open meeting of this Board and that all deliberations of this Board that resulted in those formal actions were in a meeting open to the public in compliance with the law.

Section 3. This resolution shall be in full force and effect from and immediately upon its adoption.

Action Taken:

Commissioner Gerken voted yes
Commissioner Skeldon Wozniak voted yes
Commissioner Byers voted yes



Jody L. Balogh, Clerk



County of Lucas

Toledo, Ohio

Inter-Office Communication

To: Prosecutor's Office

From: Missy Dixon, Lucas County Engineer's Office

Contractor / Vendor / Agreement with: Buck Pavement Restoration LLC

Address: 2712 Victory, Suite B

Toledo, OH 43607

Contract providing for: Change Order #1 & Final for the 2022 Crack Sealing Program

Amount of original contract: \$ 85,080.00

Certify from fund number: 2041.210004.57.610018.ER055.00000

Amendment: \$ 8,586.72

Total: \$ 93,666.72

07/26/2022

Date

Prosecutor: Attached please find 1 copies of contract documents.
Please approve as to form.

8/9/2022

Date

Resolution date if already approved.

Date

To Support Services.

Date

To Auditor for certification if required.
Auditor to send 3 certification sheets.
Auditor to keep copy of attached document.

DocuSigned by:

Pete Gerken

BB4669EFD956494...
Date

Date completed document returned to department from Support Services.

CHANGE ORDER

(Quantity Changes Within Scope of Contract)

PROJECT: **2022 CRACK SEALING PROGRAM**

TO: Buck Pavement Restoration LLC
2712 Victory, Suite B
Toledo, OH 43607

Lucas County Board Approved Order: **266538**

Date of Approved Order: **May 18, 2022**

Change Order No.: **One and Final**

Initiation Date: **July 21, 2022**

You are directed to make the following changes in this Board Approved Order:

REF. NO.	ITEM	QUANTITY	UNIT	DESCRIPTION	UNIT PRICE	AMOUNT
1	423	6,408	LBS.	CRACK SEALING, TYPE II	\$1.34	\$8,586.72
TOTAL AMOUNT						\$8,586.72

Explanation of necessity for the above items.

REF. #1:

This final quantity adjustment is the result of recalculation of the estimated plan amounts. The final quantity is in accordance with the conversion of material weight delivery tickets of the actual quantity placed to meet field conditions and fulfill the plan intent.

Not valid until signed by both the Owner and the Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Board Approved Order Amount or Contract Time.

The original Lucas County Board Approved Order Amount.....	\$ <u>85,080.00</u>
Net change by previously authorized Change Orders	\$ <u>-----</u>
The Purchase Order Amount prior to this Change Order.....	\$ <u>85,080.00</u>
The Purchase Order Amount will be (increased) (decreased) by this Change Order	\$ <u>8,586.72</u>
The new Purchase Order Amount, including this Change Order, will be	\$ <u>93,666.72</u>

The Contract Time will be (**increased**) (~~decreased~~) (~~unchanged~~) by (**7**) days

The Date of Substantial Completion, as of the date of this Change Order therefore is:

July 8, 2022


CHANGE ORDER

(Quantity Changes Within Scope of Contract)

PROJECT: 2022 CRACK SEALING PROGRAM

Page 2

Recommended:

DocuSigned by:

 DC2F9CDA776D430...
 Construction Engineer
 8/1/2022
 Date


Approved:

DocuSigned by:

 FD2171D80AFE486...
 Lucas County Engineer
 8/1/2022
 Date

Contractor:

I hereby agree to perform the above described work and/or non perform the above described work as directed by this Change Order.

DocuSigned by:

 3EC11946AFFD43E...
 By: _____
 8/1/2022
 Date

Approved as to Form:


 Asst. Lucas County Prosecutor
 7-31-22
 Date

Board of County Commissioners, Lucas County, Ohio

DocuSigned by:

 E9E671CBB0AF401...
 Gary L. Byers, President

DocuSigned by:

 E74E77BCE29E403...
 Tina Skeldon Wozniak

DocuSigned by:

 BB4669EFD956494...
 Pete Gerken

This agreement accepted 9th day of August 2022, by the Board of Lucas County Commissioners.